

FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTRED ANALYSIS OF ORDERS AND HABITS

TEAM ID	SWTID-2026-6508
PROJECT TITLE	FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTED ANALYSIS OF ORDERS AND HABITS
MAX MARKS	1 MARK

CHAPTER – V


PROJECT PLANNING AND SCHEDULING

5.1 – Project Milestones & Tasks

The development of the project "Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits" follows a structured sequence of milestones and tasks to ensure the successful completion of the project within the planned timeline. The first milestone is Project Planning and Requirement Analysis, where the project objectives, scope, problem statement, and expected outcomes are clearly defined. During this stage, the project team identifies the required software, tools, dataset, and overall implementation strategy. The second milestone is Data Collection, where a structured food ordering dataset is obtained from reliable sources in Microsoft Excel or CSV format, containing customer demographics, order details, preferred cuisines, spending patterns, payment methods, delivery preferences, and customer feedback. The third milestone is Data Preprocessing, which involves cleaning the dataset by removing duplicate records, handling missing values, correcting inconsistencies, and preparing the data for analysis. The fourth milestone is Data Visualization and Dashboard Development, where Tableau is used to create interactive worksheets, dashboards, charts, graphs, and stories that represent consumer behaviour and food ordering trends. The fifth milestone is Web Application Development, in which Python and the Flask framework are used to integrate the Tableau dashboards into a responsive website, while HTML, CSS, Bootstrap, and JavaScript are used to design an attractive and user-friendly interface. The sixth milestone is Testing and Validation, where the dashboards and web

FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTRED ANALYSIS OF ORDERS AND HABITS

application are tested for functionality, accuracy, responsiveness, and performance to ensure that the system operates without errors. The seventh milestone is Documentation, where all project details, including the project overview, objectives, methodology, system design, dashboards, implementation process, testing results, and conclusions, are compiled into a comprehensive project report. The final milestone is Project Deployment and Presentation, where the completed web application and Tableau dashboards are presented to evaluators, demonstrating the project's features, insights, and business value. Each milestone consists of clearly defined tasks that contribute to the successful implementation of the project. By following this systematic approach, the project ensures accurate data analysis, effective visualization, seamless web integration, and meaningful business insights, enabling restaurants and food delivery companies to understand consumer behaviour, improve customer satisfaction, and make informed, data-driven decisions in the online food ordering industry.



BRAVO
— BUILDERS —

