

FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTURED ANALYSIS OF ORDERS AND HABITS

TEAM ID	SWTID-2026-6508
PROJECT TITLE	FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTURED ANALYSIS OF ORDERS AND HABITS
MAX MARKS	1 MARKS

5.3 – Project Progress Tracking

Project progress tracking is an essential activity to ensure the successful completion of the project Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits within the planned schedule, scope, and quality standards. The progress of the project is monitored by dividing the work into well-defined phases and continuously reviewing the completion of each milestone. The first phase involves project planning, requirement analysis, and objective definition, where the project scope, resources, and development tools are finalized. The second phase focuses on collecting a structured food ordering dataset and validating its quality. The third phase includes data preprocessing, where missing values, duplicate records, and inconsistencies are removed to prepare a clean dataset for analysis. The fourth phase involves creating interactive worksheets, dashboards, and stories using **Tableau** to visualize customer demographics, food preferences, ordering frequency, spending patterns, payment methods, delivery performance, and customer satisfaction. The fifth phase is the development of a responsive web application using **Python** and the **Flask** framework, integrating Tableau dashboards into an easy-to-use interface designed with **HTML**, **CSS**, **Bootstrap**, and **JavaScript**. After implementation, the project enters the testing phase, where all dashboards, visualizations, filters, and web pages are verified for functionality, accuracy, performance, and responsiveness. Any issues identified during testing are corrected before deployment. Progress is tracked through

FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTURED ANALYSIS OF ORDERS AND HABITS

regular team meetings, weekly status updates, task completion reports, milestone reviews, and continuous feedback from the project guide or stakeholders. A project timeline and checklist are maintained to compare planned activities with actual progress, ensuring that deadlines are achieved and risks are addressed promptly. Finally, the project concludes with documentation, deployment, demonstration, and evaluation of the completed system. Continuous monitoring throughout the project helps identify delays, improve team coordination, maintain quality standards, and ensure successful delivery of the project. By following this structured progress tracking approach, the project team can effectively manage tasks, monitor performance, minimize risks, and deliver a reliable and interactive analytical solution that provides valuable insights into food ordering behaviour and consumer trends, supporting data-driven decision-making and enhancing business performance in the online food delivery industry.



BRAVO
— BUILDERS —

