

FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTURED ANALYSIS OF ORDERS AND HABITS


TEAM ID	SWTID-2026-6508
PROJECT TITLE	FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTURED ANALYSIS OF ORDERS AND HABITS
MAX MARKS	1 MARK

5.4 – Team Management Tool for Agile Planning (Jira)

Jira is used as the primary Agile project management tool for planning, tracking, and managing the development of the project "Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits." It provides a structured environment for organizing project activities, assigning responsibilities, monitoring progress, and ensuring timely completion of tasks. At the beginning of the project, the product backlog is created in Jira by listing all major requirements, including requirement analysis, dataset collection, data preprocessing, Tableau worksheet development, dashboard creation, story development, Flask web integration, testing, documentation, and final deployment. These requirements are then divided into smaller user stories and tasks, which are prioritized according to project objectives and scheduled into different sprints. Each team member is assigned specific responsibilities through Jira, enabling clear ownership and accountability. For example, the Team Leader is responsible for project planning, coordination, and web integration; another member handles Tableau worksheets; another develops dashboards; and another creates Tableau stories. Jira's Scrum board is used to monitor the progress of tasks through workflow stages such as To Do, In Progress, Testing, and Done, allowing the team to easily identify completed tasks, ongoing work, and pending activities. Sprint planning, daily stand-up updates, sprint reviews, and retrospective meetings are managed using Jira to ensure continuous collaboration and improvement throughout the project lifecycle. Jira also provides burndown charts, sprint reports, task timelines, and progress dashboards, helping

FOOD_ORDERING_BEHAVIOUR AND CONSUMERED TRENDS: A STRUCTURED ANALYSIS OF ORDERS AND HABITS

the team monitor project status, identify bottlenecks, and ensure that deadlines are met. Labels, priorities, due dates, comments, and attachments allow team members to communicate effectively and maintain complete documentation of each task. The project manager or team leader can review work completion, monitor individual contributions, and resolve issues quickly using Jira's reporting features. Integration with development tools and document repositories further improves collaboration and version control. By adopting Jira for Agile planning, the project follows a structured, transparent, and iterative development process that supports efficient task management, continuous progress tracking, timely delivery, and high-quality outcomes. Overall, Jira plays a vital role in improving team coordination, enhancing productivity, reducing project risks, and ensuring the successful completion of the Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits project within the planned schedule and quality standards.



BRAVO
— BUILDERS —
—

